WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT

DOT_RGGBO5

* Kk *

PS&E JOB NO: 99A004
CONTRACT NO: 005670

REVISION NO : 1
REGON NO :1

BI DS OPENED ON : May 26 1999
AWARDED ON : May 28 1999

VERSI ON NO : 3 WORK ORDER# : 0L3354
HY CSR 522 e LOWBIDDER ------- =--=----- 2ND BIDDER -------
TITLE © SR 522 CONCRETE BARRI ER, | NC. PCT CONSTRUCTI ON | NC.
SNOHOM SH RI VER VICINITY TO SR 2 2615 W CASINO RD SUITE 2G 7400 THIRD AVE S
99A004
PROJECT . FEDERAL FUNDS EVERETT WA 982042109 SEATTLE WA 981084143
COUNTY(S) : SNOHOM SH CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
PREPARATI ON
1 MOBI LI ZATI ON
L.S.
147, 000. 00 150, 000. 00 75, 734. 14
2 REMOVI NG PORTI ON OF EXI STI NG STRUCTURE
L.S.
70, 000. 00 100, 000. 00 71, 539. 62
3 REMOVI NG BEAM GUARDRAI L ANCHOR
24. 0000 EACH 100. 0000 200. 0000 239. 0400
2, 400. 00 4,800. 00 5, 736. 96
4 REMOVI NG BEAM GUARDRAI L
570. 0000 w 12. 0000 9. 0000 9. 5600
6, 840. 00 5, 130. 00 5, 449. 20
5 REMOVI NG PLASTI C STRI PE
8221. 0000 w 2. 2500 2. 0000 1. 8400
18, 497. 25 16, 442. 00 15, 126. 64
6 REMOVI NG M SCELLANEOUS TRAFFI C | TEM
L.S.
2, 630. 00 3, 500. 00 3, 399. 65
STRUCTURE
7 TRAFFI C BARRI ER
1126. 0000 w 250. 0000 150. 0000 275. 1500
281, 500. 00 168, 900. 00 309, 818. 90
8 PLUGG NG EXI STI NG BRI DGE DRAI N
37.0000 EACH 100. 0000 50. 0000 49. 3800
3, 700. 00 1, 850. 00 1, 827.06
9 EXPANSI ON JO NT MODI FI CATI ON
29. 0000 w 750. 0000 1, 500. 0000 2, 875. 6300
21, 750. 00 43, 500. 00 83, 393. 27
10 BRI DGE DECK REPAI R
EST.
50, 000. 00 50, 000. 00 50, 000. 00
11 6 MM POLYMER CONCRETE OVERLAY
4797. 0000 e 20. 0000 80. 0000 53. 7900
95, 940. 00 383, 760. 00 258, 030. 63



DOT_RGGBO5
PS&E JOB NO: 99A004 REVI SION NO : 1
CONTRACT NO: 005670 REG ON NO : 1
VERSI ON NO : 3 WORK ORDER# : 0L3354
HWY : SR 522
TI TLE : SR 522
SNOHOM SH RI VER VI CINI TY TO SR 2
99A004
PRQJECT : FEDERAL FUNDS

COUNTY(S) : SNOHOM SH

* ok *

Bl D TABULATI ON REPORT * * *

------- LOW BI DDER

CONCRETE BARRI ER, | NC.

2615 W CASINO RD SU TE 2G

EVERETT WA 982042109

CONTRACTOR NUMBER :

100183

WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON

------- 2ND BI DDER

PCT CONSTRUCTI ON | NC.
7400 THI RD AVE S

BI DS OPENED ON : May 26 1999

SEATTLE WA 981084143

CONTRACTOR NUMBER :

100262

AWARDED ON : May 28 1999

ENGR S. EST
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
STRUCTURE
12  CORE DRI LLED DRAI N
45. 0000 EACH 250. 0000 500. 0000 1, 389. 8300
11, 250. 00 22,500. 00 62, 542. 35
SURFACI NG
13 CRUSHED SURFACI NG BASE COURSE
136. 0000 t 25. 0000 30. 0000 54. 8900
3, 400. 00 4, 080. 00 7,465. 04
LI QUI D ASPHALT
14 ASPHALT FOR TACK COAT
26. 7000 t 325. 0000 250. 0000 371. 8600
8, 677.50 6, 675. 00 9, 928. 66
15 ANTI - STRI PPI NG ADDI Tl VE
EST
5, 165. 00 5, 165. 00 5, 165. 00
ASPHALT CONCRETE PAVEMENT
16 CRACK SEALI NG
EST
5, 425. 00 5, 425. 00 5, 425. 00
17 PLANI NG BI TUM NOUS PAVEMENT
1452. 0000 e 4. 0000 6. 0000 3.1900
5, 808. 00 8, 712. 00 4,631.88
18  REMOVI NG ASPHALT CONCRETE FROM BRI DGE 522/ 136 DECK
330. 0000 e 7.0000 10. 0000 8. 5000
2,310. 00 3, 300. 00 2, 805. 00
19 ASPHALT CONC. FOR PRELEVELING CL. G PG 58-2
1459. 0000 t 42.0000 37.5000 39. 8400
61, 278. 00 54,712. 50 58, 126. 56
20 ASPHALT CONC. PAVEMENT CL. A PG 58-2:
4751. 0000 t 39. 0000 34. 5000 36. 8600
185, 289. 00 163, 909. 50 175, 121. 86
21 JOB M X COMPLI ANCE PRI CE ADJUSTMENT
CALC
5, 560. 00 5, 560. 00 5, 560. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT * * *

PS&E JOB NO: 99A004 REVI SION NO : 1 Bl DS OPENED ON : May 26 1999
CONTRACT NO: 005670 REGON NO : 1 AWARDED ON : May 28 1999
VERSI ON NO : 3 WORK ORDER# : 0L3354
W CSR 522 e LOWBIDDER ------- ------- 2ND BIDDER -------
TITLE : SR 522 CONCRETE BARRI ER, | NC. PCT CONSTRUCTI ON | NC.

SNOHOM SH RIVER VICINITY TO SR 2 2615 W CASINO RD SU TE 2G 7400 THIRD AVE S

99A004
PROJECT . FEDERAL FUNDS EVERETT WA 982042109 SEATTLE WA 981084143
COUNTY(S) : SNOHOM SH CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100262

ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
ASPHALT CONCRETE PAVEMENT
22 COMPACTI ON PRI CE ADJUSTMENT
CALC
2,275.00 2,275.00 2,275.00

EROSI ON CONTROL AND PLANTI NG
23 TEMPORARY WATER POLLUTI ON/ ERCSI ON CONTROL

EST.
5, 000. 00 5, 000. 00 5, 000. 00
TRAFFI C
24 BEAM GUARDRAIL TYPE 1
634. 0000 hg 60. 0000 46. 0000 41. 4300
38, 040. 00 29, 164. 00 26, 266. 62
25 BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 1
8. 0000 EACH 1, 200. 0000 1, 300. 0000 1, 524. 5300
9, 600. 00 10, 400. 00 12,196. 24
26 BEAM GUARDRAI L FLARED TERM NAL
22.0000 EACH 1, 750. 0000 2, 000. 0000 1, 832. 6200
38, 500. 00 44,000. 00 40, 317. 64
27 RAI SI NG EXI STI NG BEAM GUARDRAI L
5430. 0000 hg 10. 0000 11.5000 10. 2500
54, 300. 00 62, 445. 00 55, 657. 50
28 W BEAM RAI L
112. 0000 hg 12. 0000 40. 0000 35. 0600
1, 344.00 4,480. 00 3,926.72
29 REPAIR | MPACT ATTENUATOR
EST.
5, 000. 00 5, 000. 00 5, 000. 00
30 TRUCK MOUNTED | MPACT ATTENUATOR
2.0000 EACH 5, 000. 0000 5, 000. 0000 8,499. 1200
10, 000. 00 10, 000. 00 16, 998. 24
31 OPERATI ON OF TRUCK MOUNTED | MPACT ATTENUATOR
770. 0000 HR 30. 0000 1. 0000 34. 0000

23, 100. 00 770.00 26, 180. 00



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* % *  BI D TABULATI ON REPORT * * *
PS&E JOB NO: 99A004 REVI SION NO : 1 Bl DS OPENED ON : May 26 1999
CONTRACT NO: 005670 REGON NO : 1 AWARDED ON : May 28 1999
VERSI ON NO : 3 WORK ORDER# : 0L3354
HY CSR 522 e LOWBIDDER ------- =--=----- 2ND BIDDER -------
TITLE © SR 522 CONCRETE BARRI ER, | NC. PCT CONSTRUCTI ON | NC.
SNOHOM SH RI VER VICINITY TO SR 2 2615 W CASINO RD SUITE 2G 7400 THIRD AVE S
99A004
PROJECT . FEDERAL FUNDS EVERETT WA 982042109 SEATTLE WA 981084143
COUNTY(S) : SNOHOM SH CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
TRAFFI C
32 PAINT STRI PE
13774. 0000 w 0. 7500 0. 4000 0.3700
10, 330. 50 5, 509. 60 5, 096. 38
33 PLASTI C STRI PE
5746. 0000 w 3. 0000 6. 0000 6.3700
17, 238.00 34, 476. 00 36, 602. 02
34 PLASTI C DRAI NAGE MARKI NG
83. 0000 EACH 7.0000 15. 0000 17.1900
581. 00 1, 245. 00 1,426.77
35 PAINTED GORE STRI PE
457. 0000 w 1. 5000 1. 0000 1. 0600
685. 50 457. 00 484, 42
36 RAI SED PAVEMENT MARKER TYPE 1
55. 3300 HUND 200. 0000 150. 0000 159. 3600
11, 066. 00 8, 299. 50 8,817. 39
37 RAI SED PAVEMENT MARKER TYPE 2
20. 7700 HUND 300. 0000 300. 0000 318. 7200
6, 231. 00 6, 231. 00 6,619. 81
38 TEMPORARY PAVEMENT MARKI NG
19444. 0000 w 0. 3500 0. 3000 0. 0900
6, 805. 40 5, 833. 20 1, 749. 96
39 PERMANENT SI GNI NG
L.S.
2,995. 00 3, 000. 00 3, 080. 93
40 | LLUM NATI ON SYSTEM SAC 1925
L.S.
16, 100. 00 20, 000. 00 18, 234. 86
41 | LLUM NATI ON SYSTEM SAC 4615
L.S.
107, 700. 00 110, 000. 00 106, 704. 33
42 | LLUM NATI ON SYSTEM SAC 1927
L.S.
28, 500. 00 30, 000. 00 29, 678. 93



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT * * *

PS&E JOB NO: 99A004 REVI SION NO : 1 Bl DS OPENED ON : May 26 1999
CONTRACT NO: 005670 REGON NO : 1 AWARDED ON : May 28 1999
VERSI ON NO : 3 WORK ORDER# : 0L3354

W CSR 522 e LOWBIDDER ------- ------- 2ND BIDDER -------

TITLE : SR 522 CONCRETE BARRI ER, | NC. PCT CONSTRUCTI ON | NC.

SNOHOM SH RI VER VICINITY TO SR 2 2615 W CASINO RD SUITE 2G 7400 THIRD AVE S

PROJECT : zigggfm FUNDS EVERETT WA 982042109 SEATTLE WA 981084143
COUNTY(S) : SNOHOM SH CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNIT PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
TRAFFI C
43 | LLUM NATI ON SYSTEM SAC 2031
L.S.
7, 000. 00 15, 000. 00 15, 324. 98
44 PORTABLE CHANGEABLE MESSAGE SI GN
2.0000 EACH 5, 000. 0000 2, 500. 0000 6, 374. 3400
10, 000. 00 5, 000. 00 12, 748. 68
45 OPERATI ON OF PORTABLE CHANGEABLE MESSAGE S| GN
1540. 0000 HR 4. 0000 5. 0000 3.1900
6, 160. 00 7,700. 00 4,912. 60
46 TEMPORARY TRAFFI C CONTROL DEVI CES
L.S.
9, 455. 00 1, 000. 00 5,311.95
47 CONTRACTOR PI LOTED TRAFFI C CONTROL
360. 0000 HR 35. 0000 45. 0000 38. 2500
12, 600. 00 16, 200. 00 13, 770. 00
48 TRAFFI C CONTROL LABOR
2100. 0000 HR 35. 0000 24. 0000 31. 8700
73, 500. 00 50, 400. 00 66, 927. 00
49 TRAFFI C CONTROL VEHI CLE
71. 0000 DAY 60. 0000 50. 0000 69. 0600
4, 260. 00 3, 550. 00 4,903. 26
50 TRAFFI C CONTROL SUPERVI SOR
771.0000 HR 40. 0000 35. 0000 34. 0000
30, 840. 00 26, 985. 00 26, 214. 00
51 CONSTRUCTI ON SI GNS CLASS A
12. 3000 e 120. 0000 200. 0000 84. 9900
1, 476. 00 2, 460. 00 1, 045. 38
OTHER | TEMS
52 ROADWAY SURVEYI NG
L.S.
4,500. 00 5, 000. 00 5,312.95

53 ADJUST MONUMENT CASE AND COVEF
10. 0000 EACH 250. 0000 150. 0000 213. 4800
2,500. 00 1, 500. 00 2,134.80



DOT_RGGB05 WASHI NGTON STATE DEPARTMENT OF TRANSPORTATI ON
* * * Bl D TABULATI ON REPORT * * *

PS&E JOB NO: 99A004 REVI SION NO : 1 Bl DS OPENED ON : May 26 1999
CONTRACT NO: 005670 REGON NO : 1 AWARDED ON : May 28 1999
VERSI ON NO : 3 WORK ORDER# : 0L3354
HY CSR 522 e LOWBIDDER ------- =--=----- 2ND BIDDER -------
TITLE © SR 522 CONCRETE BARRI ER, | NC. PCT CONSTRUCTI ON | NC.
SNOHOM SH RI VER VICINITY TO SR 2 2615 W CASINO RD SUITE 2G 7400 THIRD AVE S
99A004
PROJECT . FEDERAL FUNDS EVERETT WA 982042109 SEATTLE WA 981084143
COUNTY(S) : SNOHOM SH CONTRACTOR NUMBER : 100183 CONTRACTOR NUMBER : 100262
ENGR S. EST.
| TEM | TEM DESCRI PTI ON UNI T PRI CE PER UNI T/ PRI CE PER UNI T/ PRI CE PER UNI T/
NO. EST. QUANTI TY MEAS TOTAL AMOUNT TOTAL AMOUNT TOTAL AMOUNT
OTHER | TEMS
54 ADJUST CATCH BASI M
24. 0000 EACH 250. 0000 350. 0000 425. 9600
6, 000. 00 8, 400. 00 10, 223. 04
55 TRAI NI NG
250. 0000 HR 2.0000 1. 0000 5. 0000
500. 00 250. 00 1, 250. 00
56 ROADSI DE CLEANUP
EST.
10, 000. 00 10, 000. 00 10, 000. 00
57 REI MBURSEMENT FOR THI RD PARTY DAMAGE
EST.
10, 000. 00 10, 000. 00 10, 000. 00
58 CREDI T/ DEBI TS - M NOR CHANGES
CALC
-1.00 -1.00 -1.00
59 RUMBLE STRIPS
12694. 0000 w 3. 2500 0. 5000 0. 5500
41, 255. 50 6, 347. 00 6,981. 70

CONTRACT TOTAL $1, 619, 856. 65 $1, 776, 297. 30 $1, 826, 200. 52



